
 
 

Bridge Inventory & Structural Recommendation Report  
For 

New Structure 
US-6; MP 218.7 to Emma Park 

 

 
 
 

Region: 4 Price District Project Manager: Daryl Friant 
Pin: 6475 Project Number: S-0006(105)219 
FiNet Number:  7083901D Fiscal Year: 2009 

 
 

Prepared by/Date: Tyson Schultz /Raymond Earl /April 7, 2008 
 
Signature, Director of Bridge Operations: 
Ruhksana Lindsey 
Signature, Director of Bridge Design: 
Stan Burns 

 
 
 
 

S:\STR\Concept Reports\Completed Concept Reports\BR - Fiscal Year 2008\Region 4\US-6, MP 218.7 to Emma Park\Concept 
Report US-6, MP 218.7 to Emma Park.doc 

 



Table of Contents 
_______________________________________________________________________ 
   Report Summary  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. .  Section 1 
 
 Scope of Project:

1. Purpose of Report 
2. Project Information 
3. Plan 
4. Work items to be completed 
5. Work items to be deferred 
6. Design Exceptions 
7. Maintenance Considerations 
8. Construction Considerations 
9. Risk Analysis 
10. Development Process 

 
 Schedule of Project:

1. Design Phase 
2. Advertisement Date 
3. Beginning of Construction 
4. Completion of Construction 

 
 Budget of Project:

1. Funding Source 
2. Cost Estimate 
 

Appendix  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Section 2 

S:\STR\Concept Reports\Completed Concept Reports\BR - Fiscal Year 2008\Region 4\US-6, MP 218.7 to Emma Park\Concept 
Report US-6, MP 218.7 to Emma Park.doc 



REPORT SUMMARY 
 
Scope of Project:   
 
1. Purpose of Report 

This report presents a conceptual overview of a project to construct a new wild 
life crossing on US-6 over Beaver Creek.  It is intended to convey the need, 
scope, schedule, budget, and quality control process for the project. 

 
2. Project Information 
  

Region:   4 Price District   Route No.: US-6  Date:  April 2008 
 
Project Name: US-6, MP 218.7 to Emma Park 
R.P.:    218.7 
Project Number:  S-0006(105)219    PIN:   6475         FiNet: 7083901D         
Project Design:  Bridge: UDOT Structures Division; 

Roadway:  Region 4 Pre-Construction 
Project Mgr: Daryl Friant 
   

4. Plan:  
The purpose of this project is to provide a new wildlife crossing bridge on US-6 
over Beaver Creek. This addition is needed because of the widening of US-6 to 
five lanes.  The wildlife crossing will be beneath the widened roadway.  

 
5. Work items to be completed:  

The scope of this project is to build a new bridge (Wildlife Structure) for the road-
widening project.  

  
6. Work items to be deferred:  
            Roadway and safety items beyond what is related to the bridge replacement will 

not be included.   
 
7. Design Exceptions: 

No Design Exceptions are expected for Design work. 
 

8. Maintenance Considerations: 
Include Region 4 Maintenance Station 4435 in the concept development.    

 
9. Construction Considerations: 

No traffic control is expected. Construction is taking place in a non-traffic zone. 
    
10. Risk Analysis:    (None anticipated at this time) 
 
11. Development Process:    

  New or Major Reconstruction      x         
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Rehabilitation                      
Preservation                

  
Schedule of Project:  
Refer to the overall roadway construction schedule.  
  
 
Budget of Project:   
 
1. Funding Source:    State Fund   
2. Amount Programmed:    $15,010,000.00 
3. Structures Cost Estimate:   $ 4,000,000.00 
 

 
 

New Wildlife Crossing Structure on SR-6 at MP 218.7

ITEM QTY UNIT UNIT COST TOTAL COST
Structure Items
New Pre-stressed Concrete Bridge 8099 SF 300.00$               2,429,591.43$                   
Polymer Overlay 12046 SF 8.00$                   96,369.63$                        
Seal Parapets 282 LF 5.00$                   1,411.67$                          

Structures Subtotal 2,527,372.73$                   

Roadway Items
Mobilization 1 LUMP Included in Roadway Costs
MOT 1 LUMP Included in Roadway Costs
Traffic Control 1 LUMP Included in Roadway Costs
Utilities and Drainage 1 LUMP Included in Roadway Costs
Pavement marking paint 1 LUMP Included in Roadway Costs
Roadway Tie-in 1 LUMP Included in Roadway Costs
Public Information Services 1 LUMP Included in Roadway Costs

Project Subtotal 2,527,372.73$                   

PE/CE 18% 454,927.09$                      
20% Contingency 505,474.55$                      

Project Total before Inflation Rate 3,487,774.36$                   
Inflation Rate 10% over 1 year 348,777.44$                      

Total Cost 3,836,551.80$                  
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LOCATION MAP 
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